

# Cactus 4.0 Release Plan



Tom Goodale  
goodale@cct.lsu.edu

[www.CactusCode.org](http://www.CactusCode.org)



# Remaining Major Development

- Move configuration of extra packages (e.g. HDF5, GrACE, ...) to thorns
  - In progress
- Redo reduction interfaces in line with interpolation interfaces
  - Local reduction spec released for comments
  - Global reduction spec in works
- Final tidy up of interaction between coordinates, boundaries and symmetries
  - Need to review current status and then make final design
  - Want to make as modular and flexible as possible.
- Review and improvement of documentation
- Final review
  - Standards, licenses clearly displayed, etc.



# Timeline (Estimated)

- 4.0 Beta 14
  - May 10th 2004
  - Extra packages in thorns
- 4.0 Beta 15
  - June 10th 2004
  - New Reduction interface
- 4.0 Beta 16
  - July 1st 2004
  - Updated coordinate/symmetry stuff
  - Improved documentation
- 4.0 RC 1
  - July 16th 2004



- Assuming all has gone well, 4.0 final should be released in August.